

# GOING BEYOND DEPLOY AND PRAY – APPLICATION RELEASE CYCLES

Kathy Brown

# Agenda



- Straight to Production
- Template to Production
- Template to Testing
- Versioning
- Frequency and Duration
- Tips and Tricks
- Don'ts and Disasters

# Say It Aint So



- Don't make design changes directly into production applications
  - Unless you:
    - A) Enjoy it when Admins scream at you
    - B) Enjoy it when Users scream at you
    - C) Enjoy scrambling to fix things “before anyone notices”
    - D) All of the Above


# Why Have a Plan?



- ❑ Avoids those painful production mistakes
- ❑ Reduces frustrating users
- ❑ Reduces frustrated Admins
- ❑ Aids in avoiding scope creep

# Templates

- Domino makes it easy to create templates
- Refresh the design of an application from the template



# Don't Be Michael Bolton



# Testing on a Sandbox



- Create a sandbox server
  - What to watch out for:
    - User's same roles and groups
    - Replica IDs of other applications
    - Third party tools
- Better yet, ask your Admin to create a sandbox with similar traits as your production server

# General Testing



- Volume of documents
- Volume of users
- Dates, dates, dates
- Edge cases
- Test scripts/user testing



# Version Control



- Roll your own
  - ▣ Different templates
    - Different versions
    - Sampling
  - ▣ DXL

# Version Control



- Use a tool
  - ▣ Teamstudio Build Manager
  - ▣ Dploy on OpenNTF
  - ▣ Other

# Frequency and Duration



- How often to roll out a new release?
  - ▣ Lots of features and bug fixes?
  - ▣ One at a time?
  - ▣ Every 6 months?

# Documentation, Documentation, Documentation



- What features were added
- Which bugs were fixed
- Companion applications
- New groups/roles
- New agents

# Tips and Tricks



- Simplicity
  - ▣ If it isn't easy, you won't do it
- Set up trouble-ticketing/feature request system to convert to “What's New?” list
- Check with your Admin!

# Tips and Tricks



- Make the process iterative
  - ▣ Gather specs, develop, test, deploy is typical
  - ▣ Gather specs, develop, test, review specs, develop, test, develop, test, deploy often a better choice
- Design Modules

# Tips and Tricks



- Have a plan or checklist
  - ▣ Do keywords need to be added
  - ▣ Roles or groups updated
  - ▣ Agents run to update docs
  - ▣ Agents enabled
  - ▣ Design elements signed
  - ▣ Last step is to hand off to your admin!

# Tips from an Admin



- Include different version numbers in the design template so Admins only change design by choice
- Inform your Admin what you need for agent behavior rather than just setting every agent to run every five minutes



# Tips from an Admin



- Tell your Admin if environment variables are being set and why
- Include a document or form in the design which contains a list of changes made in that revision

# Don'ts and Disasters



- ❑ “I’ll just change this one thing directly in production. It’s easy.”
- ❑ Losing track of the changes or most frequent code
- ❑ “The users don’t need to test, I tested it!”

# Questions?



- How to contact me:
  - ▣ Kathy Brown
  - ▣ @kjbrown13 on Twitter
  - ▣ kathy@runningnotes.net
  - ▣ <http://www.runningnotes.net>